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CCR No. 9 6 - 1 4 6 5 B Logged Date   1/8/97 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description):   Data Management Subsystem (DMS) Release A  to Release B RBR
interpretation/clarification text transfer update for the B0 Validation effort.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
Release B DMS for AC-96-0561
(Do not close Action Item until
notified by the originator)

RTM Change X Start New
Baseline

Problem
Some of the interpretation/clarification text for the DMS Release A Requirements by Releases (RBRs) need to be
transferred to the DMS Release B RBRs to identify the split in functionality or responsibility of the two releases. After
further research for Release B during Revision A, some RBRs’ text transfer was found to be unnecessary or irrelevant for
Release B.

Proposed Solution
Requirements/Software Engineers performed a visual inspection and comparison to determine if the Release A RBR’s
interpretation/clarification texts are directly applicable and carry over to the Release B RBRs. All directly applicable texts are
transferred from Release A RBRs to the Release B RBR as designated and shown in Table I and updated in the RTM by this CCR.
For non-allowable attribute values use: ‘unverified’ for acceptance and system verification status; ‘test’ for verification method;
‘approved’ for L4 status; ‘mission essential’ for requirement _category; ‘SDPS for segment; ‘functional’ for type (L4s and RBRs).
    The following RBRs were deleted from revision A: IMS-0530#B, IMS-0535#B, IMS-0550#B, IMS-0730#B, IMS-0780#B, IMS-   
   0860#B, IMS-0870#B, IMS-1290#B. The following RBRs’ interpretation/clarification texts were modified from revision A: IMS-   
   0620#B, IMS-0740#B, IMS-1000#B.   

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A x Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Alton Davis, Jr. (signed)  Alton Davis, Jr.                    1/8/97
Signature Date

Office S y s t e m
E n g .

Office Manager (signed)  Edward J. Nicosia               1/9/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                      1/10/97
Signature Date

CM01OC96  ECS


